Rpt-ID: RCPESPRJ Georgia Date: 08/07/2015
User: krender Department of Transportation Page 1 of 7

Estimate Summary By Project
Contract ID: B14433-12-000-0 Estimate Number: 0018 Pay Period: 07/02/2015

to 08/04/2015

Contract Location: Time Allowed: 2007 Days
1.746 MILES OF WIDENING AND RECONSTRUCTION ON FO Elapsed Calender Days: 915  Days
Percent Time: 45.59
District: 3 Area: 04
Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let: 12/14/2012

P. 0. BOX 1767 Date Awarded: 12/28/2012
Date Contract Executed: 01/25/2013
Date Notice to Proceed: 02/01/2013

FOREST PARK GA 30298-1767 Date Work Began: 03/11/2013

Phone: (404)361-0672 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 07/31/2018

Surety Co: BERKLEY REGIONAL INSURANCE COMPANY

Current Contract Amount $8,866,851.33 Counties:

Original Contract Amount $8,397,907.21 Bibb

Funds Available $7,056,175.52

Percent Complete 20.42%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
351130- $8,487,388.18 $8,018,444.06 $6,681,817.40 21.27% $119,711.60
351135- $379,463.15 $379,463.15 $374,358.12  1.35% $5,105.03

Chief Engineer
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07/02/2015
to 08/04/2015

Project Number:

Federal State Project Number:

351130-

FOREST HILL (CR 723) - WIDENING & RECNS

STP00-3213-00(003)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$1,444,456.67
$361,114.11
$1,805,570.78

$1,805,570.78

$1,805,570.78

Prev to Date
$1,348,687.38

$337,171.80

$1,685,859.18

$0.00 $0.00
$1,685,859.18

$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$1,685,859.18

Total Payable:

This Estimate

$95,769.29
$23,942.31
$119,711.60
$0.00
$119,711.60
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$119,711.60
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Contract ID: B14433-12-000-0 Estimate Number: 0018 Pay Period: 07/02/2015
to 08/04/2015

Project Number: 351135- CR723/FOREST HILL ROAD @ SABBATH CREEK N

Federal State Project Number: BRMLB-3213-00(005)

Total to Date Prev to Date This Estimate
Participating $4,084.02 $0.00 $4,084.02
Non-Participating $1,021.01 $0.00 $1,021.01
Total Earnings $5,105.03 $0.00 $5,105.03
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $5,105.03 $0.00 $5,105.03
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $5,105.03 $0.00
$5,105.03

Total Payable:
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B14433-12-000-0 Estimate Number: 0018
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Pay Period: 07/02/2015
to 08/04/2015

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0015 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 2,400.000 .000
TL & H LIME 77.880 8.180
8.180 $637.06 $637.06
0020 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 5,400.000 .000
L & H LIME 79.390 12.240
12.240 $971.73 $971.73
0030 310-1101 GR AGGR BASE CRS, INCL MATL TN 18,000.000 1,158.330
19.380 470.750
1,629.080 $9,123.14 $31,571.57
0090 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 22,000.000 .000
10.880 856.000
856.000 $9,313.28 $9,313.28
0115 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 120.000 .000
159.370 5.200
5.200 $828.72 $828.72
Category Amount: $20,873.93 $43,322.36
Category Number: (0020 DRAINAGE
0170 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 9,585.000 1,498.810
33.440 990.000
2,488.810 $33,105.60 $83,225.81
0175 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 2,424.000 604.100
43.040 44.000
648.100 $1,893.76 $27,894.22
0240 668-1100 CATCH BASIN, GP 1 EA 103.000 14.500
2328.290 1.750
16.250 $4,074.51 $37,834.71
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Pay Period: 07/02/2015
to 08/04/2015

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0250 668-4300 STORM SEWER MANHOLE, TP 1 EA 4.000 .000
1888.570 1.000
1.000 $1,888.57 $1,888.57
Category Amount: $40,962.44 $150,843.31
Category Number: 0050 EROSION CONTROL
0385 163-0240 MULCH TN 130.000 42.363
253.690 6.477
48.840 $1,643.15 $12,390.22
0395 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 300.000 145.500
13.150 1.500
147.000 $19.73 $1,933.05
0405 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 120.000 14.250
108.240 6.750
21.000 $730.62 $2,273.04
0415 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 11,500.000 8,413.000
1.080 527.000
8,940.000 $569.16 $9,655.20
0440 167-1500 WATER QUALITY INSPECTIONS MO 49.000 16.000
327.650 1.000
17.000 $327.65 $5,570.05
0460 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 50.000 20.778
35.560 29.444
50.222 $1,047.03 $1,785.89
0465 603-7000 PLASTIC FILTER FABRIC SY 660.000 145.778
3.200 29.444
175.222 $94.22 $560.71
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Pay Period: 07/02/2015
to 08/04/2015

Project Number 351130-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0470 700-6910 PERMANENT GRASSING AC 10.000 .565
1071.130 .096
.661 $102.83 $708.02
0495 716-2000 EROSION CONTROL MATS, SLOPES sy 3,600.000 2,732.333
1.080 466.500
3,198.833 $503.82 $3,454.74
Category Amount: $5,038.21 $38,330.92
Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER
0560 660-0008 SAN SEWER PIPE, 8 IN, PVC LF 820.000 949.500
124.030 .000
949.500 $.00 $117,766.49
1030 550-1301 STORM DRAIN PIPE, 30 IN, H 10-15 LF 126.000 131.400
69.730 .000
131.400 $.00 $9,162.52
Category Amount: $0.00 $126,929.01
Category Number: 0010 ROADWAY
9050 150-1000 TRAFFIC CONTROL - LS .000 440
238751.240 .009
449 $2,148.76 $107,199.31
STP00-3213-00(003)
9060 210-0100 GRADING COMPLETE - LS .000 .536
1267206.600 .040
576 $50,688.26 $729,911.00
STP00-3213-00(003)
Category Amount: $52,837.02 $837,110.31

Project Total Amount:

$119,711.60

$1,805,570.78
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Estimate Summary By Project

Contract ID: B14433-12-000-0 Estimate Number: 0018 Pay Period: 07/02/2015
to 08/04/2015

Project Number 351135-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 DRAINAGE STRUCTURE
0005 500-3101 CLASS A CONCRETE CcYy 539.000 .000
575.150 8.876
8.876 $5,105.03 $5,105.03
Category Amount: $5,105.03 $5,105.03
Project Total Amount: $5,105.03 $5,105.03



